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U.S. Ei» YIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Heading
Date: January 18, 1995
Subject:

Pyridium Mercury Disposal Site No. 1
Village of Harriman, Orange County, NY

From: Dan Harkay, OSC, US EPA Region I "1 D) ai—~— \—& m\\c..c._..,\d/
: Removal Action Branch 114 fac

To: K. Callahan, EPA
R. Salkie, EPA
J. Marshall, EPA
«G. Zachos, EPA
ERD, Washington, (E-Mail)
E. Schaaf, EPA
B. McCabe, EPA
P. Seppi, EPA
M. O’Toole, NYSDEC
J. Carter, HHS
W. Patterson, DOI
NY RRT
M. Van Valkenburg, NYSDOH
A. Block, ATSDR
D. Humphrey, Village of Harriman
TAT

POLREP: Two

Background

SITE NO.: EV

Delivery Order: 2001-02-060
Response Authority: CERCLA
CERCLIS NO.: N/A

NPL Status: Not on NPL

State Notification: NYSDOH Notified
Action Memorandum Status: Under Preparation
Start Date: January 9, 1995
Demobilization Date: N/A

Completion Date: N/A
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' Site Information
The Pyridum Mercury Disposal Site No. 1 is a trailer park located at the intersection of NY
_State Route 17M and-Harriman Heights Road in the Village of Harnman NY. Five residential
mobil home trailers are located on site. .
Results of analysis of a white clay-like material used to fill low-lying areas of the site indicate
elevated concentrations of mercury. This material is reportedly a waste product generated from
the production of niacinamide by the Pyridium Corpoation in the 1940’s.

Nepera Inc., Harriman NY signed an Administrative Order on Consent with EPA agreeing to
fund relocation of the residents of the trailer park.

Response Information
A. ituation
1. Current situation

.To date, Nepara has distributed relocation settlements to ellgable re51dents of the
trailer park and one trmler has been vacated

2. Removal activities to date

On January 9, 1995, the OSC, TAT and the ERCS contractor mobilized to secure
and stabilize the site. During the week, Trailer No. 1 which had been vacated,
was decontaminated and outfitted as the command post. A deck reasuring 8 feet
by 14 feet which was attached to Trailer No. 1 was disassembled and moved to

a new location at the request of the trailer owner. A fence around Trailer No.
5 was taken down. |

On January 10, EPA met with trailer residents, a representative of Nepera and

Luara Jean - The Trailer Queen to determine a schedule for relocation and
removal of the Temaining trailers. All trailers are scheduled to be vacated by

February 1, 1995. : ' )

On January 12 the OSCL TAT and the ERCS contractor demobilized from site.

3. Enforcement

~ The waste found on.site was reportedly generated by the Pyridium Corporation *
. during the 1940s. Nepera Inc. currently occupies and operates the facility
previously operated by the Pyridium Corporation.

On November 28, 1994, Nepera Inc., signed an Administrative Order on Consen@ .
with EPA agreeing to fund relocation of the residents of the trailer park.




Planned Removal Actions

The scope of work for the proposed removal action includes decontamination and
removal of the, mobile homes, storage sheds and decks from the trailer park; shutting off
and disconnecting utilities (water, sewer and electric); removal of heating oil and propane
storage tanks; and posting warning signs.

Next Steps

An Action Memorandum confirming verbal authorization of the current removal action
is being prepared.

EPA, ERCS and TAT will return to site to secure and decontaminate the trailers as they
are vacated.

Key Issues

None.

V. Cost Information (as of 1/13/94)
Project Ceiling Cost to Date I Funds Remaining
—_—— e e e
ERCS Contractor Costs $ 75,000 $ 8,000 $ 67,000
TAT Contractor Costs 15,000 2,274 12,726
EPA Costs 10,000 2,400 7,600
TOTAL 100,000 12,674 87,326
The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery. '
VI. Disposition of Wastes

N/A
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